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- Mr David Simonson
Depaztment of Energy
Rocky Flats 0ffice
P O Box 928
Golden, CO 80402-0928

RE Proposed Schedule Changes for
) OUs 2 and 3

“xnear Mr S8imaonson:

We have reviewved the proposed schaduls changes for
~onmpletion of a QU 2 (Woman Creek) IM/IRA and Draft OU 3 Work
lan contained in your letter 1045 (11 February 1991) This
letter constitutes approval of the subject request, and

establishes navw due dates as follows:

O0 2 Treatability System Installation 12 APR 1991

OU 2 Begin Treatability Tasting 15 APR 1991
OU 3 Draft Ph I RFI/RI Work Plan 07 JUL 1991
QU 3 Final Ph @ RFI/RI Work Plan 06 DEC 1991

We are very disappointed to hear that the IM/IRA will not be
in place as scheduled to capture Spring flows, but a Jook at the
curxent status of this effort and the calendar makes it clear
that system installation within the time remaining is no longer
possible Nonetheless, we wish to emphasize that completion of
this action at the earliest possible date is imperative in order
to meet established commitments and eliminate 4 'potential threat
to public health and the environment
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With respect to OU 3, this delay could complicate attempis
to coordinate the RI with the water diversion project proposad by
local municipalities Information from the RI can help to assess
impacts resulting from thisz project Given the delay we strongly
suggest the RI sceping incorporate maximum £lexibility and/ex
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acceleration of f£ield and analytical efforts to allow for the
necessary coordination of DOE and municipality activities in OU

3 EPA and CDH are preparsd to vork as closely as nacessary vith
DOE to alleviate logistical conflicts batveen these two projects

While EPA and CDH are approving the nev dates ag raquasted,
ve do s0 with the expectation that no further delays will he
encountared, and on the condition that these extensions will not
affect any other IAG schedule nor constitute grounds for seeking
additional axtensions If you have questions or would like to
discuss the progress of thesa efforts, please contact Bill Fraser
(294-1132) or Joe Schieffelin (332-4421)

Sincerely,

Mod— b2,

<Martin"Restmazk,> EFA %
Rocky Flats Team Lead
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Gar;jaaughman,

DR
Unit Leader
Hazardous Waate Facilities

cc Barbara Barr¥ (CDR)
Scott Grace (DOE)
Tom Gresngard (EG&G)
Frazar lLockhart (DOE)




